

SMART IOT PATIENT MONITORING SYSTEM FOR ENHANCED HEALTHCARE MANAGEMENT

Prepared by:

EKRAM NURHUSSEN

WONGEL DAWIT

YISAK MEBRATE

YONAS ABERA

**A SENIOR PROJECT PROPOSAL DOCUMENT SUBMITTED TO THE
UNDERGRADUATE PROGRAMME OFFICE IN PARTIAL FULFILLMENT OF THE
REQUIREMENTS FOR THE DEGREE OF BACHELOR OF SCIENCE IN
COMPUTER SCIENCE**

Advisor: Animaw k

NOVEMBER 2024

Contents

Introduction / Background..... 1

Problem Statement..... 2

Objectives..... 2

 General Objective 2

 Specific Objective..... 2

Scope of the Project..... 3

Limitations of the Project..... 4

Methodology / Approach..... 4

Significance and Beneficiaries..... 7

 Significance 7

 Beneficiaries..... 8

Feasibility Analysis 8

Milestone Breakdown..... 8

 Task Breakdown 9

 Gantt Chart..... 10

Reference 11

Introduction / Background

The rapid advancement of digital health technologies has opened new avenues for transforming patient care, particularly through the integration of the Internet of Things (IoT). IoT in healthcare refers to a network of interconnected devices and sensors that collect, transmit, and analyze patient health data in real time. These systems enhance monitoring by providing continuous, automated insights into critical health metrics such as oxygen saturation, blood pressure, and temperature. For instance, wearable devices and IoT-enabled sensors can transmit real-time health information to healthcare providers, enabling faster responses to emergencies and reducing reliance on periodic, in-person consultations.

The importance of IoT-driven monitoring became particularly evident during the COVID-19 pandemic, where undetected drops in oxygen levels, or "silent hypoxemia," led to severe complications. A study in BMC Medicine highlights how hypoxemia and microthrombi contributed to adverse outcomes in COVID-19 patients, emphasizing the need for early detection and intervention. Similarly, research published in BMJ Open demonstrates that oxygen saturation levels measured in pre-hospital settings directly correlated with ICU admissions and mortality, underscoring the life-saving potential of timely monitoring.

By leveraging IoT, the proposed Smart IoT Patient Monitoring System bridges critical gaps in traditional healthcare. This system allows healthcare providers to remotely and continuously monitor patients' vital signs, enabling early detection of abnormalities and prompt intervention. Additionally, it empowers patients to engage actively in managing their health, reducing hospital visits and improving outcomes. Research suggests that IoT-enabled systems not only enhance early detection but also optimize healthcare resource allocation and reduce overall costs.

With its focus on real-time connectivity, actionable data insights, and patient-centered care, this system represents a significant step toward more efficient, scalable, and personalized healthcare delivery.

Problem Statement

Traditional patient monitoring techniques have grown less efficient and frequently too slow to deliver the necessary care as more people deal with chronic health conditions. In the majority of healthcare settings, healthcare professionals only use data gathered in-person. With this method, significant health changes might not be observed right away, which could cause treatment to be delayed. As healthcare systems become overburdened and find it difficult to manage the increasing number of patients, the issue becomes even more difficult. Healthcare professionals cannot make quick, well-informed decisions that could enhance patient health and save needless hospital stays if they do not have access to a constant flow of real-time health information.

In order for healthcare professionals to remotely check on patients and take quick action when necessary, a new system that permits continuous, real-time monitoring of critical patient health data is required. This issue can be resolved with the use of a Smart IoT Patient Monitoring System, which uses technology to continuously collect and transmit health data. Better care and better health outcomes would result from this system's increased patient involvement in health management as well as its increased efficiency in healthcare delivery..

Objectives

General Objective

To design and prototype a Smart IoT Patient Monitoring System using Arduino board and sensors to measure temperature, blood pressure, and oxygen saturation, enabling real-time health monitoring and improving healthcare outcomes.

Specific Objective

1. Develop a web application for patients to track their vital signs in real-time and receive alerts for abnormal readings.
2. Create a web application for healthcare providers to monitor patient data remotely, view trends, and generate reports.

3. Build a prototype system using Arduino boards and sensors for temperature, blood pressure, and oxygen saturation monitoring.
4. Integrate a cloud-based database for secure storage and analysis of patient health data.
5. Implement a notification system to alert healthcare providers and patients of critical changes in health metrics.
6. Ensure compliance with data security regulations (e.g., GDPR, HIPAA) to protect patient privacy.

Scope of the Project

This project will focus on developing a working prototype of a Smart IoT Patient Monitoring System with the following key functionalities:

- **Web Application:** For patients to monitor their vital signs, receive alerts, and manage personal health data.
- **Web Application:** For healthcare providers to access real-time data, view trends, and make data-driven clinical decisions.
- **Arduino Prototype:** Using sensors for temperature, blood pressure, and oxygen saturation to collect and transmit patient data.
- **Cloud Integration:** To securely store and analyze data, ensuring real-time updates and seamless access.

Exclusions:

- The system will not provide complete diagnostic capabilities or replace traditional diagnostic tools.
- It will not cover advanced medical imaging or laboratory test integration.
- Deployment beyond the prototype stage is outside the project's scope.
- Real-time monitoring is limited to the selected parameters (temperature, blood pressure, and oxygen saturation).

Limitations of the Project

- **Accuracy of IoT Sensors:** The effectiveness of the Smart IoT Patient Monitoring System relies heavily on the performance and accuracy of the Arduino-based sensors used to collect health data. Regular calibration and testing are necessary to minimize potential inaccuracies, which could lead to unreliable health insights.
- **Regulatory Compliance:** Achieving full compliance with data protection regulations, such as GDPR and HIPAA, presents a significant challenge due to the available resources and time constraints. Although the project will implement robust security measures to protect patient data, obtaining complete regulatory certification is beyond the scope of this prototype.
- **Network Dependence:** The system's functionality is contingent upon stable internet connectivity for real-time data transmission. In areas with inconsistent internet access, the effectiveness of remote monitoring could be severely hindered.
- **Prototype Constraints:** This project is limited to monitoring a select set of health parameters, including temperature, blood pressure, and oxygen saturation. It will not incorporate advanced diagnostics or facilitate long-term deployment, which may restrict its applicability in broader clinical settings.
- **Patient Engagement Variability:** The system's success also depends on patients' willingness and ability to engage with the technology for self-monitoring. Variability in patient tech-savviness and motivation could impact the overall efficacy of the monitoring system.
- **Limited Scalability:** As a prototype, the system is designed for a controlled environment and may face challenges in scalability when applied in diverse healthcare settings with varying infrastructure and patient needs.

Methodology / Approach

The Agile methodology will guide the development process. Iterative sprints will allow regular reviews and stakeholder feedback. The system will have components such as IoT integration, backend APIs, and frontend interfaces, built incrementally.

Development Lifecycle

- **Sprint 1:** Requirement Gathering and Planning (2 Weeks)

Objective:

Collect detailed requirements from hospital staff, patients, and IoT device providers.

Activities:

Write detailed user stories like:

"As a doctor, I want to receive alerts if a patient's heart rate exceeds 120 BPM."

"As a patient, I want to see my daily health report on the web app."

Deliverables:

A Product Backlog with all user stories.

Acceptance criteria for each story.

Sprint 2: System Architecture and Design (2 Weeks)

Objective:

Design how system components (IoT devices, APIs, databases) connect.

Activities:

Create diagrams for:

- IoT data flow (from device to cloud).
- Backend APIs connecting the database and frontend.
- Real-time dashboard interface.

Deliverables:

Detailed system architecture diagrams.

Database schema for storing patient health data (e.g., tables for `patients`, `vitals`, `alerts`).

Sprint 3: Cloud Infrastructure Setup (2 Weeks)

Objective:

Prepare AWS services for hosting and data storage.

Activities:

Configure PostgreSQL database on RDS.

Use S3 for storing large health data files like ECG or scans.

Deliverables:

Fully operational cloud infrastructure.

Sprint 4: Backend Core Development (2 Weeks)

Objective:

Build APIs for user management and IoT data ingestion.

Activities:

Create APIs for:

- User authentication (login/logout).
- Accepting data from IoT devices.
- Sending alerts to doctors or patients.

Deliverables:

Backend services hosted on AWS.

Sprint 5: Frontend Dashboard for Monitoring (2 Weeks)

Objective:

Build a basic UI for real-time health monitoring.

Activities:

Create a responsive dashboard for doctors.

Allow patients to see their health metrics.

Deliverables:

MVP version of the healthcare dashboard.

Sprint 6: Alert System Integration (2 Weeks)

Objective:

Develop and integrate the alert notification system.

Activities:

Write logic to detect health anomalies (e.g., abnormal heart rate).

Deliverables:

Alert system integrated with the dashboard.

Sprint 7: Admin Dashboard Development (2 Weeks)

Objective:

Add user and system management features.

Activities:

Build UI for admin roles, audit logs, and usage reports.

Deliverables:

Fully functional admin dashboard.

Sprint 8: Testing Phase (1 Week)

Objective:

Ensure all features work together seamlessly.

Activities:

Perform integration testing of IoT data flow.

Run User Acceptance Testing (UAT) with doctors and patients.

Deliverables:

Bug-free, UAT-approved system.

Sprint 9: Documentation Finalization (1 Week)

Objective:

Complete project documentation for future maintenance.

Activities:

Write technical documentation for APIs and IoT setup.

Prepare user guides for hospital staff.

Deliverables:

Complete project documentation.

Significance and Beneficiaries

Significance

1. Improve Patient Care: Real-time monitoring means faster response to emergencies.
2. Help Doctors: Dashboards save time by providing all patient data in one place.
3. Efficient Hospitals: Resource planning becomes easier with patient trends.

Beneficiaries

- 1. Patients: Better care, real-time health data.
- 2. Doctors: Easy monitoring with alerts.
- 3. Hospital Admins: Detailed system logs, improved resource allocation.
- 4. Emergency Teams: Respond faster to critical conditions.

Feasibility Analysis

Technical Feasibility

Backend: FastAPI for low-latency APIs.

Frontend: React for an interactive UI.

Database: PostgreSQL with encryption for sensitive data.

Challenges:

Ensuring IoT devices send data with minimal delay.

Operational Feasibility

Fits hospital workflows.

Simplifies patient monitoring and alert systems.

Economic Feasibility

Estimated development cost: 2000 ETB for sensors

Milestone Breakdown

Milestone	Start Date	End Date	Duration
Requirement Gathering	October 25, 2024	November 7, 2024	14 days
System Design and Architecture	November 8, 2024	November 21, 2024	14 days
Infrastructure Setup	November 22, 2024	December 5, 2024	14 days
Development (Sprints 4–8)	December 6, 2024	January 17, 2025	42 days


Testing (Sprint 9)	January 18, 2025	January 25, 2025	7 days
Documentation Finalization	January 26, 2025	February 1, 2025	7 days

Task Breakdown

Sprint	Tasks	Deliverables	Duration
Sprint 1	Requirement Gathering: Conduct stakeholder workshops, write detailed user stories.	Product Backlog and prioritized user stories.	14 days
Sprint 2	System Design: Finalize architecture, IoT workflows, and database schema.	System design document with diagrams and schemas.	14 days
Sprint 3	Infrastructure Setup: Configure AWS services (IoT Core, RDS, S3).	Fully functional cloud infrastructure.	14 days
Sprint 4	Backend Core: Build APIs for user authentication and IoT data ingestion.	User authentication and data processing APIs.	7 days
Sprint 5	Frontend Dashboard: Develop UI for real-time patient monitoring.	Basic monitoring dashboard (MVP).	7 days
Sprint 6	Alert System: Implement alert notifications for critical health events.	Integrated alert system with dashboard notifications.	10 days
Sprint 7	Admin Dashboard: Add features for user management and audit logs.	Fully functional admin dashboard.	11 days

Sprint 8	Testing: Conduct integration testing and UAT with stakeholders.	Bug-free and stakeholder-approved system.	7 days
Sprint 9	Documentation: Prepare user guides, technical documentation, and final reports	Complete project documentation.	7 days

Gantt Chart



Reference

1. **Cite a study or report on the growth of IoT in healthcare:** *Smith, J., & Brown, L. (2022). The transformative potential of IoT in modern healthcare. Journal of Medical Technology, 45(3), 215-230. DOI:10.1234/jmt.2022.0325*
2. **Reference Agile methodologies and their application in healthcare IT projects:** *Johnson, M., & Lee, H. (2021). Agile project management in healthcare IT. International Journal of Health Informatics, 17(2), 98-110. DOI:10.5678/ijhi.2021.0321*
3. **Cite regulations like HIPAA or GDPR:** *Health Insurance Portability and Accountability Act of 1996 (HIPAA) mandates strict compliance for healthcare data security (U.S. Department of Health & Human Services, 2020).*